

- A big portion of the Initial Win planning & design has been completed – and they’re looking at potentially integrating with other systems that will streamline the number of screens involved in issuing benefits.

- The OPA rules team is getting up to speed with the latest policy changes on SNAP. They’re also working with field experts on medical programs.

www.dhs.state.or.us/modernization/

-----CUT HERE-----

Initial Win:

- The Initial Win team demonstrated their current online app to the ESC. The demo was successful: excellent progress is being made.
- The team is currently working on FSMIS integration and continuing to work on SNAP and medical questions with experts from across DHS/OHA.

OPA Rules:

- The OPA Rules team met with the HIX-IT team to initiate a series of workshops regarding their shared Medical Rules/Medicaid eligibility.
- The OPA Rules team is also helping out the Initial Win with SNAP analysis: they’ll be looking for the difference between where the Initial Win team is currently at with their SNAP implementation and where they need to be.

HIX-IT:

- The HIX-IT team began to partner with the DHS Modernization team to plan the OPA Rules workshops for Medicaid Eligibility/Application. Joint workshops are currently running. Further scope definition related to Medical/Medicaid was refined in collaboration with the Modernization team. This is a big step in integrating these two related modernization efforts!

Master Data Management:

- The MDM team has completed its final team walkthrough of MDM use cases.

www.dhs.state.or.us/modernization/