


# Modernization Update: March-April 2013



## Updates

- We're gathering names for Field Liaisons: local subject matter experts who will provide additional support with Siebel.

- Initial Win Build 3 demo is coming up. One more build to go before launch!

- 16 out of 18 TDS1s have been recruited! These trainers will be dispersed throughout the state to provide in-person training on the new system.

## Glossary

**Initial Win:** the CAP replacement project that will cover SNAP and medical applications

Mar 20

Change Leaders Webinar

Mar 27

Business Transition Partners

Apr 10

SSP Managers Quarterly

Apr 17

Change Leaders In-Person


Apr 19

Furlough

[Get More Info!](#)

<http://www.dhs.state.or.us/modernization/>

# Modernization Update: March-April 2013



## Updates

- We're gathering names for Field Liaisons: local subject matter experts who will provide additional support with Siebel.

- Initial Win Build 3 demo is coming up. One more build to go before launch!

- 16 out of 18 TDS1s have been recruited! These trainers will be dispersed throughout the state to provide in-person training on the new system.

## Glossary

**Initial Win:** the CAP replacement project that will cover SNAP and medical applications

Mar 20

Change Leaders Webinar

Mar 27

Business Transition Partners

Apr 10

SSP Managers Quarterly

Apr 17

Change Leaders In-Person

Apr 19

Furlough

[Get More Info!](#)

<http://www.dhs.state.or.us/modernization/>