

## Modernization Update: May-June 2013

### **Updates**

\* We've gathered most of our new Modernization Field Liaisons! Liaisons should look for first communications to arrive soon to help orient you to your new role.

\* Congrats and thanks to our Change Leaders and Field User Group members who participated in the first Future State Workshop. We produced guidelines and recommendations for integrating Initial Win into our workflow.

\* Bandwidth upgrades have been approved for offices across the state, starting with Initial Win training facilities and pilot sites.

### Glossary

**Field Liaison:** An in-branch support person providing expertise on the new Initial Win system to peers in the office.

May 15 Change Leaders Webinar

May 24 Furlough

May 27 Memorial Day

Jun 11-12 SSP Managers

Jun 19 Change Leaders In-Person

Get More Info!

http://www.dhs.state.or.us/modernization/

### January 2013 Feb. 2013 March 2013 April 2013 May 2013 June 2013 Initial Autumn Win "Go 2013 Live" Cover October Oregon 2013 "Go Live"

# Modernization Update: May-June 2013

### **Updates**

\* We've gathered most of our new Modernization Field Liaisons! Liaisons should look for first communications to arrive soon to help orient you to your new role.

\* Congrats and thanks to our Change Leaders and Field User Group members who participated in the first Future State Workshop. We produced guidelines and recommendations for integrating Initial Win into our workflow.

\* Bandwidth upgrades have been approved for offices across the state, starting with Initial Win training facilities and pilot sites.

### Glossary

**Field Liaison:** An in-branch support person providing expertise on the new Initial Win system to peers in the office.

May 15 Change Leaders Webinar

May 24 Furlough

May 27 Memorial Day

Jun 11-12 SSP Managers

Jun 19 Change Leaders In-Person

### Get More Info!

http://www.dhs.state.or.us/modernization/